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CCR No. 97-1249/A Logged Date 8/22/1997 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title ( description) “Release B0 Level_4 MSS Modifications in Response to TAM -08-029-08/04/97”

Documents Affected Source Nos or Tech Reference
rtm AC-97-0099

RTM Change x Start New Baseline

Problem
Respond to various issues with respect to MSS Level_4 requirements,  rasied in  TAM -08-029-08/04/97.

Proposed Solution
Implement changes in attached change tables.

Version A:
Remove purposed link from SMC-3390#B<->C-MSS-90150.
Modified purposed interpretation text in SMC-8800#B.
Clairified reference table R1.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin (signed)   Roger Gabin    8/29/97
Signature Date

Office Sys.Engr. Office Manager (signed)  F. Payne     8/29/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul  Fingerman      9/3/97
Signature Date
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